

RESOLUTION 25:130

**APPROVING CHANGE ORDER #1 (FINAL)
FOR FY2023 NJDOT MUNICIPAL AID PROGRAM – RESURFACING OF CENTRAL
AVENUE, PHASE 3**

WHEREAS, it was necessary to make changes to the contract amount to reflect adjustments to the contract value based on a increase in materials used; and


WHEREAS, Change Order #1 (Final) was developed to itemize and authorize those changes.

BE IT FURTHER RESOLVED that the Chief Financial Officer of the Borough has certified the availability of funds in the amount of \$23,300.22 for in grant fund account G-02-XX-847-000-000 entitled 2023 NJDOT Central/Kirkwood Phase III


NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Stratford, County of Camden, State of New Jersey, that the following Change Order #1 (Final) documenting an increase in the sum of \$23,300.22 for a total contract cost of \$245,359.22 is hereby authorized.

Dated: August 14, 2025

Borough of Stratford




Mayor Linda Hall

ATTEST: 

Stephenie Cianfrani, Deputy Borough
Clerk

I, Stephenie Cianfrani, Deputy Borough Clerk of the Borough of Stratford, do hereby certify that the above resolution is a true and complete copy of a resolution adopted 08/14/25.



Stephenie Cianfrani, Deputy Borough Clerk